SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1L:51AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 460  Const Calendar Day: 776 Date: 24-Oct-2011  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the =
permanent access platform at 53 meters . They started at 7:30 AM.
Todd & lan had to work on the middle supporting beam & kicker lugs . Crews had to weld the lugs .
They had to prepare their tools , equipments , connect the power & gas lines, clean & grind the previous
weld on the top lug , & heat the welding area . They started at 7:20 AM. Crews were done at 7:35 AM.
Todd started to weld at 7:40 AM. He was done on the top lug at 10:00 AM.
After that , crews had to work on the lower lug . Following the same procedures as the top lug .
Todd started to weld at 10:20 PM.
In addition to that , Todd had to work with VVon . He had to clean the welds , fill the low spots , &
grind the high spots . He was done at 2:20 PM.
lan left at 1:00 PM. Todd had to wrap up , pull his tools & equipments out of the site . He was done
at 2:45 PM. He left at 2:50 PM.
Von & Jojo were on the site . They had to monitor the heat & work with the welders . Eric had to
check on his crews & work with the QC to the end of the shift . Von will MT the welds tomorrow morning
before the painters come to clean & paint the lugs & the tower skin .
Edwardo , Carlos , Dario , & Joe came to the site at 2:50 PM. Crews had to install the remaining bolts
on the lugs in the middle beam & kicker , snug , & pretension the bolts on the all the lugs on the East &
South tower shafts . Crews had to prepare their tools & equipments , reroute the air hose . They were done
at 3:20 PM. Joe & Carlos started to pretension the bolts at 3:30 PM. They were done at 4:00 PM.
After that , crews had to test 10% of the bolts . They started at 4:10 PM. Crews were done at 4:20
PM. They had to wrap up their tools & equipments. Crews left at 4:30 PM.
The East kicker for the access platform on back order . No other bolts other than the bolts on the
lugs were pretensioned .
04-0120F4 Bid Iltem: 053 T-L02-ASW.053 Tower Lift 02 Walkway Grating and Access Tower SW
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JOSEPH STONE 0.00 2.00 0.00 2.00 D
Ironworker JNM EDUARDO JIMENEZ-PADILLA 0.00 2.00 0.00 2.00 D
Ironworker APP DARIO LOZA 0.00 2.00 0.00 2.00 D
Ironworker JNM CARLOS ALVERADO 0.00 2.00 0.00 2.00 D
Ironworker APP TODD JACKSON 8.00 0.00 0.00 8.00 D
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Ironworker APP IAN MURPHY 6.00 0.00 0.00 6.00 D
Ironworker FOR ERIC SPARKS 2.00 0.00 0.00 2.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2243 WELDING EQUIPMENT No
800 000 000 000 []
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